AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of6

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
FF 2007APR12 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARMY TACOM LCMC DCVA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLIE O LEW S (586) 753- 2054 (TACOM
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GJD
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: LEW SLE@ACOM ARMY. M L
WEAPON SYSTEM WPN SYS:  KZ SCD A PAS NONE ADP PT HQD337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0012
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2003NOV19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: BQ NET | NCREASE: $515, 635. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LESLIE O LEWS
LEW SLE@ACOM ARMY. M L (586) 753- 2054

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2007APR12
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD FF

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Fam |y of Vehicles

1. This Mdification FF to Delivery Order 0012 under Requirenents Contract DAAEQ7-00-D-MD51 is a bilateral nodification.
2. Pursuant to Section C. 5.8.1 contained in Delivery Oder 0001 to the Requirenents Contract, the Governnment hereby requires the
Contractor to continue to performthe necessary engineering effort as specified in Wrrk Directive 0012-194(R3) entitled, "Common

Logi stics Operating Environnent (CLOE) Phase 1 and Phase 2" on a Cost Plus Fixed Fee basis.

3. The Level of Effort (LOE) manhours and funding for this effort are outlined bel ow

Modi fi cation BN Modi fi cation BU Modi fication D4 Modi fication EE

Labor Hours 1, 999 manhours 7, 655 manhours 0 manhours 2,283 nmanhours
Labor Doll ars $ 199, 900. 00 $ 765, 500. 00 ($ 6, 697. 00) $ 255, 696. 00
Material Dollars $ 0. 00 $ 0. 00 $ 0. 00 $ 16, 272. 00
ODCs $ 0. 00 $ 0. 00 $ 0. 00 $ 0. 00
Travel $ 100. 00 $ 34,500. 00 $ 0. 00 $ 0. 00
Total s $ 200, 000. 00 $ 800, 000. 00 ($ 6, 697. 00) $ 271,968. 00

This Mdification FF New Total s
Labor Hours 3, 730 manhours 13, 384 manhours
Labor Doll ars $ 417, 760. 00 $ 1,632, 158.00
Material Dollars $ 97, 875. 00 $ 114, 147. 00
ODCs $ 0. 00 $ 0. 00
Travel $ 0. 00 $ 34, 600. 00
Tot al $ 515, 635. 00 $ 1, 780, 905. 00

4. The Contractor shall subnmit a cost report of the manhours and dollars expended under this work directive in accordance with Contract
Dat a Requirenents List (CDRL) A062 entitled, "Level of Effort Cost Status Report". The cost report shall include nonthly status of
manhours and funds expended in Contractor format. The Contractor shall report costs associated with this work directive as segregabl e
and separate entries on the CDRL A062 submi ssion.

5. As aresult of this nodification:

(a) the labor hours and dollars (Cost Plus Fixed Fee) funded under CLIN 9008BN are increased as follows:

MANHOURS TOTAL ESTI MVATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date 0 $ 0.00 $ 0.00 $ 0.00
This Mdification FF 3,730 $ 384, 190. 00 $ 33,570.00 $ 417, 760. 00
Total Labor 3,730 $ 384, 190. 00 $ 33,570.00 $ 417, 760. 00

(b) the material/ODC dollars (Cost Plus Fixed Fee) funded under CLIN 9008BP are increased as follows:

TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 0. 00 $ 0. 00 $ 0. 00
This Modification FF $ 90, 000. 00 $ 7,875. 00 $ 97, 875. 00
Total Labor $ 90, 000. 00 $ 7,875.00 $ 97, 875. 00

(c) the total ampunt funded for Delivery Order 0012 is increased by $ 515, 635.00.

6. Except as specifically stated above, all other ternms and conditions of Delivery Oder 0012 remain unchanged and in full force and
effect.
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CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD FF

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

*** END OF NARRATIVE A 0235 ***



CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-00-D- MD51/ 0012 M OD/AMD FF

Page 4 of 6

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9008BN SERVICES LINE | TEM 3730 HR 417, 760. 00
NOUN: WD0012- 194, R3 CLCE - LABOR
PRON: WL7GX242X1 PRON AMD: 01 ACRN: BQ
AMS CD: 52923002114
CUSTOVER ORDER NO M PR7DDATVWH004
CLI N 9008BN i s established by this Mdification FF.
The funding authorized under this CLINis for the
effort specified in the followi ng Wrk Directive:
Work Directive 0012-194(R3) 3,730 manhours
Level of Effort: 3, 730 manhours
Esti mat ed Cost: $  384,190.00
Fi xed Fee: $ 33, 570. 00
Esti mat ed Anount : $ 417, 760. 00
(End of narrative B001)
| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 3,730 28- SEP- 2007
$ 417, 760. 00
9008BP SERVICES LINE | TEM 97,875. 00

NOUN: WD0012- 194, R3 CLOE- MATERI AL

PRON: WL7GX244X1 PRON AMD: 01 ACRN: BQ
AVS CD: 52923002114

CUSTOMER ORDER NO M PR7DDATWHO04

CLI N 9008BP is established by this Mdification FF.

The funding authorized under this CLINis for the
Material and Other Direct costs specified in the
follow ng Wrk Directive:

Work Directive 0012-194(R3)
Esti mat ed Cost: $ 90, 000. 00

Fi xed Fee: $ 7, 875. 00
Esti mat ed Anount: $ 97, 875. 00




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-00-D- MD51/ 0012 M OD/AMD FF

Page

5 of 6

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT [ UNIT PRICE

AMOUNT

(End of narrative B001)

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWVPL
REL CD QUANTI TY DATE
001 0 28- SEP- 2007

$ 97, 875. 00




Reference No. of Document Being Continued

CONTINUATION SHEET

PIIN/SIIN DAAEO7-00- D- M051/ 0012

MOD/AMD FF

Page 6 of 6

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
9008BN  WL7GX242X1 BQ 1 $ 0.00 $ 417, 760. 00
52923002114
M PR7DDATWH004
9008BP WL7GX244X1 BQ 1 $ 0.00 $ 97, 875. 00
52923002114
M PR7DDATWH004
NET CHANGE $ 515, 635. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Arny BQ 21 7203500000223020529230031E7 S28043 WL5CK8
NET CHANGE
PRI OR AMOUNT | NCREASE/ DECREASE
OF AWARD AMOUNT
NET CHANGE FOR AWARD: $ 39, 755, 496. 00 $ 515, 635. 00 $
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

BQ 21 070920350000 S28043 02230205292300211431E7M PR7DDATWH004000000S28043

CUMULATI VE
—AMOUNT___
$ 417,760. 00
$ 97, 875. 00

| NCREASE/ DECREASE

AMOUNT
$ 515, 635. 00
$ 515, 635. 00

CUMULATI VE
OBLI G AMI
40, 271, 131. 00
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